Weekly Status Report — GenAI Customer Service Copilot

Initiative ID: CRM-01

Sponsor: Director of Customer Operations

Programme lead: Customer Ops Transformation Lead

Reporting period: w/e 16 Oct 2026

Overall status: AMBER (was GREEN)

Summary

Pilot with 40 agents in the Tampere contact centre continued this fortnight. Agents are using the copilot for roughly 55% of eligible tickets, up from 38%. Average handle time in the pilot group is down 11% vs. the control group, which is below the 15% target in the business case but trending the right way. Customer satisfaction is flat (no degradation).

Status has moved to Amber because the wider rollout (wave 2, ~350 agents) is now unlikely to start on 2 Nov as planned. Two things are holding it up:

- The knowledge base the copilot retrieves from still points at the legacy SharePoint export. The new product knowledge index is supposed to come off the lakehouse (Data Platform team), and their migration of the product catalogue domain has slipped. Until that lands we would be scaling a copilot that answers from stale content.
- Responsible AI sign-off. The AI Governance board has not yet published the final approval checklist for customer-facing GenAI use cases. We submitted our DPIA and model card in September but cannot get formal go-live approval until the checklist exists.

We also still need SSO / conditional access for the copilot web app before it can be opened to the outsourced partner agents in Tallinn — dependent on the Identity programme.

Progress this period

- Prompt library v3 deployed; hallucination rate in weekly sample audit dropped from 4.1% to 2.3% of responses.
- Feedback button added to agent UI; 1,240 ratings captured, 81% thumbs up.
- Finalised wave 2 training plan with the AI Skills Academy team (sessions booked for weeks 45–46 but these will need to move if go-live slips).
- Cost per 1,000 tickets running at €18, inside the €25 budget assumption.

Milestones

Milestone	Baseline	Forecast	Status
Pilot complete (40 agents)	15 Oct 2026	30 Oct 2026	Extended 2 weeks
Responsible AI approval	20 Oct 2026	TBC	At risk
Wave 2 go-live (350 agents)	2 Nov 2026	7 Dec 2026	At risk
Partner agents (Tallinn) live	11 Jan 2027	1 Feb 2027	At risk

Overall completion estimate: 45%.

Risks & issues

- **Stale knowledge content (HIGH).** If wave 2 goes live on the legacy SharePoint export, wrong answers on pricing and warranty terms are likely. Impact: customer complaints, potential regulatory exposure on consumer terms. Likelihood high if Data Platform slips further. Mitigation: hold wave 2 until the product index is live; interim manual refresh of top 200 articles (owner: Knowledge Manager).
- **Governance approval delay (HIGH).** No checklist = no approval = no go-live. Escalated to sponsor. Mitigation: offered our use case as the test case for the draft checklist.
- **Agent adoption plateau (MEDIUM).** Some senior agents ignore suggestions. Mitigation: champions network, coaching via Skills Academy.
- **Vendor token pricing change (LOW).** Model provider has announced pricing changes for 2027; our assumption may be ~10% light. Monitoring.

Decisions / asks for leadership

- Confirm that wave 2 should wait for the new knowledge index rather than go live on legacy content.
- Push AI Governance board for a date on the customer-facing GenAI checklist.

From: Data Platform Programme Office

To: Transformation PMO

Subject: DAT-02 Enterprise Data Platform (Lakehouse) - fortnightly update, period ending 16/10/2026

Hi all,

Fortnightly update below. Short version: overall RED this period. Core platform is in decent shape but the domain migrations are behind and that is starting to hit other programmes.

WHERE WE ARE

- Platform foundation (landing zone, storage, compute, catalogue, CI/CD) is done and stable. 99.7% availability over the period.
- Domain migrations: Finance domain is migrated and reconciled. Supply chain domain is ~70% migrated. Product catalogue domain is only ~35% - we found much more data quality debt in the legacy PIM than scoped (duplicate SKUs, ~18k products with missing attributes, inconsistent units).
- Customer domain has not started yet (was planned to start Oct).
- Overall programme roughly 55% complete against a plan that said 70% by now.

WHY RED

The product catalogue domain is on the critical path for at least two other initiatives:

- the Customer Service Copilot (CRM-01) needs the product knowledge index built from the catalogue to replace the old SharePoint export
- the Demand Forecasting work (SCM-06) needs clean product hierarchy + SKU mapping, and also the supply chain history tables

We have told both teams that the catalogue domain won't be production-ready until early December at best (was 23 Oct). Supply chain history tables should be ready 6 Nov (was 16 Oct).

Additionally, two of our four contract data engineers roll off on 31 October when the current statement of work ends. Procurement has the extension request but it hasn't been approved. If we lose them, December becomes January for the catalogue, and the customer domain slides into Q2 2027.

KEY RISKS

- Contractor capacity loss on 31 Oct - likelihood high (no approval yet), impact very high because it delays every downstream consumer. Mitigation: escalate SOW extension to CFO this week; cross-train two internal engineers (partial cover only).
- Product data quality - impact high. The business data owners for product have not committed people to the cleanup. We need ~3 FTE from Product Management for 6 weeks. Mitigation: proposed a data quality sprint; awaiting sponsor decision.
- Legacy decommission costs - the old warehouse licence renews 1 March 2027 (approx €420k). If migrations are not finished by then we have to renew for another year. Likelihood medium.

- Access model - we are waiting on the Identity programme (IT-07) for role-based groups so we can switch from named-user grants. Not urgent but creating admin overhead and audit findings.

MILESTONES

- Platform foundation: done (Jul 2026)
- Finance domain live: done (Sep 2026)
- Supply chain history tables: baseline 16 Oct -> forecast 6 Nov
- Product catalogue domain + knowledge index feed: baseline 23 Oct -> forecast 4 Dec
- Customer domain live: baseline 15 Jan 2027 -> forecast 31 Mar 2027
- Legacy warehouse decommission: baseline 28 Feb 2027 -> forecast at risk

ASKS

- CFO decision on contractor SOW extension (needed by 24 Oct).
- Product Management to release 3 FTE for data quality sprint.

Thanks,

Data Platform PMO

FIN-04 — Intelligent Invoice Processing

Status update for Transformation Steering Group · period ending 16.10.2026

Owner: Finance Operations Manager · Status: **GREEN**

Headline

Production rollout in Finland and Estonia entities complete. Straight-through processing (no human touch) reached 64% of supplier invoices in September vs. 22% before the project. Sweden entity is next.

Key metrics

- Invoices processed by the solution in Sept: 18,430
- Straight-through processing rate: 64% (target 70% by end of year)
- Extraction field accuracy (sampled): 97.2%
- Average cycle time invoice receipt → approval: 6.1 days (was 11.4)
- Early-payment discounts captured: €38k in Sept (≈ €31k above prior run-rate)

Done this period

- Go-live for Estonia entity on 5 Oct — smooth, no P1 incidents.
- Added the LLM-based exception classifier: invoices that fail matching are now routed to the right AP clerk with a suggested reason ("PO missing", "price variance", "duplicate suspected"). Clerks say it saves ~5 minutes per exception.
- Supplier master data cleanup completed for Finnish entity.

Coming next

- Sweden entity go-live planned 16 Nov 2026.
- Integrate with the new Finance domain on the data platform (already migrated, so no blocker) to replace nightly flat-file exports for reporting.
- Business case refresh for steering group in December.

Milestones

Milestone	Planned	Forecast	RAG
Finland live	Jun 2026	Done	G
Estonia live	05 Oct 2026	Done	G
Sweden live	16 Nov 2026	16 Nov 2026	G
Norway live	25 Jan 2027	25 Jan 2027	A
STP rate ≥ 70%	31 Dec 2026	31 Jan 2027	A

Completion: approx. 70%.

Risks

- **Norway e-invoicing format (medium):** Norway entity uses a different e-invoicing access point and the vendor's connector is only in beta. Could push Norway go-live by 4–6 weeks. Vendor has committed to GA in December. Mitigation: fallback to PDF ingestion for Norway first.
- **Vendor contract renewal (low/medium):** the document AI vendor's contract renews in March 2027 with an announced 12% price increase. Procurement negotiating; alternative vendor benchmark ready.
- **Key person dependency (medium):** one solution architect holds most integration knowledge. Documentation sprint scheduled for November.

Dependencies

- Service accounts for the vendor connector currently use shared credentials; Security has asked us to move to managed identities once the Identity & Access programme (IT-07) delivers the new workload identity pattern. Not blocking go-lives, but it's an open audit point.

No decisions needed from steering group this period.

AI Governance & Responsible AI Framework (GOV-03)

Working group meeting notes — 14 October 2026

Attendees: Head of Risk & Compliance (chair), DPO, CISO delegate, Legal counsel, Enterprise Architect, 2x business reps

Apologies: HR rep

Notes taken by: PMO analyst. Not formally reviewed.

- Status of framework deliverables
- AI policy v1.0: APPROVED by exec committee in September. Published on intranet.
- AI use case register: live. 27 use cases registered so far, 9 classified high-risk under our internal tiering (aligned to EU AI Act categories).
- Approval checklist for internal-facing GenAI: approved, in use.
- Approval checklist for CUSTOMER-FACING GenAI: still in draft. Legal wants more detail on disclosure requirements (telling customers when they're dealing with AI-generated content) and on human oversight. Discussion went long. Not ready to approve. Chair asked for one more drafting round; earliest approval now at the 11 Nov meeting (originally targeted 30 Sept, then 14 Oct).

-> Several teams waiting on this. Customer Service Copilot (CRM-01) explicitly blocked for go-live. Sales Proposal Generator (SAL-08) also wants to send AI-drafted text to clients so it's in scope too.

-> Action: Legal counsel to circulate revised disclosure wording by 28 Oct.

-> Action: Offer from CRM-01 team to act as test case for the draft checklist accepted — dry run to be scheduled.

- Model risk monitoring tooling
- Evaluation of 3 vendors for model monitoring / evaluation tooling. Shortlisted 2. Budget not yet confirmed — this sits in the 2027 budget round. Without it, monitoring will be manual spreadsheets for at least Q1 2027.
- Concern raised by CISO delegate: manual monitoring won't scale beyond ~10 production use cases.
- EU AI Act readiness
- General-purpose AI obligations and high-risk timelines reviewed. Legal confirmed we have no use cases in prohibited categories.
- Gap: we don't yet have a complete inventory of AI features embedded in third-party SaaS (e.g. CRM, HR systems). Procurement doesn't ask for this in vendor onboarding. Risk of unknown high-risk usage. Rated by chair as significant.

-> Action: Procurement to add AI questions to vendor onboarding questionnaire (owner: Procurement lead, by end Nov).

- Resourcing

- The working group has no dedicated staff — everyone is part-time. Chair flagged this is the main reason drafting is slow. Request for 1 FTE Responsible AI lead going to exec committee.
- AOB
- Training: AI Skills Academy (HR-05) to include a mandatory Responsible AI module. Content to be provided by this group — we're behind on giving them content (was due 1 Oct).

Overall view from chair: framework ~60% complete. Would self-assess as AMBER: foundational pieces done, but the customer-facing checklist delay is now holding up delivery elsewhere and we're short on capacity.

Next meeting: 28 October 2026

AI SKILLS ACADEMY (HR-05) — STATUS UPDATE

Prepared by: Head of Learning & Development

Date: 15 October 2026

RAG: GREEN overall / AMBER on content

- WHAT'S GOING WELL

Enrolment is ahead of plan. 2,140 employees have started the "AI Foundations" e-learning path (target for year end was 2,000 - already exceeded). Completion rate of those who started is 68%.

The champions network now has 85 AI champions across business units. They run monthly show-and-tell sessions. Feedback scores average 4.4/5.

Manager workshops ("Leading teams with AI") have run 12 times, 190 managers attended.

- CONCERNS

a) Responsible AI module

We committed to a mandatory Responsible AI module in the Foundations path. The content was supposed to come from the AI Governance working group (GOV-03) on 1 October. We still don't have it. We can't make the path mandatory for all staff without it, and Legal won't let us write it ourselves. If we don't have content by early November, the mandatory roll-out slips to Q1 2027. Medium impact - it's mostly a compliance / reputational thing, but also affects the EU AI Act AI-literacy obligation that Legal keeps mentioning.

b) Role-specific training for copilot rollouts

We've booked training sessions in weeks 45-46 for ~350 customer service agents ahead of the Customer Service Copilot wave 2. We are now hearing informally that wave 2 might slip to December. If it does, we need to rebook ~30 sessions and trainers, and training too far ahead of go-live doesn't stick. Need a firm date from CRM-01 by 25 Oct.

Same story for the Sales Proposal Generator (SAL-08) - we planned sales team training for January but have no confirmed go-live date.

c) Licence costs for the learning platform add-on

The AI practice sandbox add-on (lets people practise prompting safely) costs €65k/year. Funded for 2026 only from the transformation budget. Not yet in the 2027 budget. Low-medium risk.

- MILESTONES
- AI Foundations path launched ..... DONE (Jun 2026)
- 2,000 learners enrolled ..... DONE (Oct 2026)
- Champions network 75+ ..... DONE
- Responsible AI module live (mandatory) .... planned 1 Nov 2026 -> forecast Jan 2027 (AT RISK)
- CRM-01 wave 2 agent training ..... planned w45-46 -> TBC, dependent on CRM-01 date

- SAL-08 sales training ..... planned Jan 2027 -> TBC
- 2027 programme plan approved ..... Dec 2026

Approx 65% complete against the 2026 plan.

- ASKS
- GOV-03 to commit to a date for Responsible AI content.
- CRM-01 to confirm wave 2 date by 25 Oct.

IT-07 Identity & Access Modernisation

Status — 16 Oct 2026

Owner: IT Security Architecture

Status: GREEN-ish. Calling it AMBER for the partner identity workstream only.

Updates:

- Single sign-on migration: 142 of 180 applications moved to the new identity provider (79%). Remaining are mostly legacy on-prem apps; on track for end of Nov.
- MFA coverage employees: 99.1%.
- Role-based access groups ("access packages") design signed off. First packages being built for the data platform (for DAT-02) - target 30 Oct. On track.
- Workload identity pattern (managed identities for service-to-service) - pattern documented, first two adopters onboarded. FIN-04 vendor connector is next in queue, scheduled for December.

Partner / external identity workstream (AMBER):

- Need B2B guest access + conditional access policies for external partner users - first consumer is the Customer Service Copilot for outsourced agents in Tallinn (CRM-01).
- Problem: the partner's own identity provider is on an old version and doesn't support the federation standard we chose. Options: (a) partner upgrades - their timeline is Q1 2027, (b) we issue local guest accounts - Security not keen, more admin, (c) temporary exception with IP restriction. Decision needed from CISO.
- Forecast for partner identity: was 1 Dec 2026, now realistically end of January 2027 if partner upgrades, or mid-December if we go with option (b).

Risks:

- Partner federation compatibility (above). Medium likelihood, medium impact - delays Tallinn rollout for CRM-01 but not the internal wave.
- Legacy app stragglers: ~8 apps may need vendor upgrades to support modern auth. Low impact on other programmes. Budget for upgrades ~€90k not yet approved.
- Team capacity: the identity team is 4 people supporting both the migration and BAU access requests. Ticket backlog growing (avg wait for access request now 3.5 days, SLA is 2). Medium.

Milestones:

- SSO migration complete: 30 Nov 2026 (on track)
- Access packages for data platform: 30 Oct 2026 (on track)
- Workload identity for FIN-04: Dec 2026 (on track)
- Partner B2B identity live: planned 1 Dec 2026 -> forecast 31 Jan 2027
- Legacy directory decommissioned: Mar 2027

Overall ~75% complete.

SAL-08 · AI Sales Proposal Generator — update

Sales Excellence team · 16 Oct 2026 · status: AMBER

TL;DR — The generator works well internally (first drafts in 20 minutes instead of ~2 days), but we can't let AI-drafted content go to customers until governance approves customer-facing GenAI. The retrieval component we planned to reuse from the Customer Service Copilot is also tied to the copilot's knowledge index, so we inherit its data delay. Business case value is still there but timing is slipping.

Progress

- 25 account managers in the B2B pilot. 63 proposals drafted with the tool since August.
- Average time to first draft: ~20 min (baseline ~2 days of AM + bid support time).
- Win rate on pilot proposals is not yet measurable — too few closed deals.
- Built the template library (12 proposal templates, 140 approved content blocks) with Legal and Marketing.
- CRM integration: proposals can now be generated straight from an opportunity record.

Problems / risks

Customer-facing approval. Legal's position is that proposals drafted by AI must go through the customer-facing GenAI checklist that the AI Governance group (GOV-03) is still writing. Right now every proposal is fully human-rewritten before sending, which removes most of the time saving. Likelihood that this delays us: very high. Impact: medium-high (we can't claim the €1.4M productivity benefit until it's resolved).

Shared retrieval / knowledge index. To avoid building our own, we agreed to reuse CRM-01's retrieval service and product knowledge index. That index depends on the data platform product catalogue (DAT-02), which is now December. Our product-spec sections will use the old content until then. Accuracy risk on technical specs in proposals — impact high if a wrong spec ends up in a signed contract. Mitigation: product specs section locked to human-written content blocks until the new index is live.

Pricing data leakage. Concern from Finance that the model could mix up pricing from one customer's proposal into another. Mitigation: retrieval scoped per account; red-team test scheduled for November.

Adoption. Sales training for the wider rollout (~180 people) is planned with the AI Skills Academy for January but we can't confirm a date yet.

Milestones

- Pilot launched — done (Aug)
- Template library complete — done (Oct)
- Red-team / data leakage test — 15 Nov 2026
- Customer-facing approval (GOV-03) — needed by 30 Nov; GOV-03 earliest 11 Nov for checklist, then our review

- Wider rollout to 180 sellers — planned 1 Feb 2027, at risk

About 35% complete overall.

Ask: Agreement from steering group that SAL-08 goes through the customer-facing checklist dry run together with CRM-01 rather than separately, to save time.

Demand Forecasting with ML — SCM-06

Status report, period ending 16 October 2026

Product owner: Supply Chain Planning Director · Delivery lead: Analytics CoE

RAG: AMBER

Proof of value finished in August with good results: on the pilot category (power tools, ~1,900 SKUs), the gradient-boosted model reduced forecast error (weighted MAPE) from 38% to 27% against the current statistical tool. Estimated inventory reduction potential of €2.1–2.6M across the full range once scaled.

Industrialisation phase started in September. The scaling plan assumed we would train on 3 years of sales and inventory history from the new data platform, plus a clean product hierarchy.

What happened this period

- MLOps pipeline built (training, registry, batch scoring) in the analytics workspace. Tested end-to-end on pilot data.
- Planner UI prototype reviewed with 6 planners. Main feedback: they want to see *why* the forecast changed (drivers), not just the number. Explainability view added to backlog.
- **Blocked on data:** the supply chain history tables on the lakehouse were due 16 Oct, now 6 Nov. The product hierarchy / SKU mapping comes from the product catalogue domain, which the Data Platform team now forecasts for early December. We cannot scale beyond the pilot category with the current hand-curated mapping file.

Impact

If the catalogue domain lands in December, we lose about 6 weeks, and the planned go-live for the spring/summer season planning cycle (planners start building S/S 2027 plans in mid-January) is at risk. Missing that cycle means waiting until the autumn/winter cycle in mid-2027, deferring most of the inventory benefit by ~6 months. That's roughly €1M of working-capital benefit pushed out.

Milestones

- Proof of value — done (Aug 2026)
- MLOps pipeline — done (Oct 2026)
- Full-range training data available — planned 16 Oct → forecast 4 Dec 2026 (dependent on DAT-02)
- Model validated on full range — planned 13 Nov → forecast 18 Dec 2026
- Planner go-live for S/S 2027 cycle — planned 11 Jan 2027 → forecast at risk
- Legacy forecasting tool retired — planned Jun 2027

Approx. 40% complete.

Risks

- **Data dependency on DAT-02** — HIGH impact, HIGH likelihood. Catalogue slip directly delays scaling. Mitigation: extend hand-curated mapping to 3 more categories (covers ~45% of revenue) as an interim; ask DAT-02 to prioritise SKU mapping table ahead of the rest of the catalogue domain.
- **Planner trust / adoption** — MEDIUM. Planners override forecasts heavily today. Without explainability, they may ignore the model. Mitigation: explainability view, co-design sessions, champions from AI Skills Academy network.
- **Data science capacity** — LOW/MEDIUM. One of two data scientists on parental leave from December.

Asks

- Steering group to support prioritising the SKU mapping table within DAT-02's catalogue work.